COUNTY
MEMORANDUM

OF
, ‘ DEPARTMENT OF PUBLIC WORKS
M ENGINEERING DIVISION
County of Placer

TO: Board of Supervisors DATE: December 15, 2020

FROM: Ken Grehm, Director of Public Works
By: Jean Hanson, Associate Civil Engineer

SUBJECT: Professional Services Agreement Amendment No. 8 / PSA 1174 — Sycamore
Environmental Inc. / Crosby Herold Road over Doty Ravine Bridge Replacement
Project

ACTION REQUESTED

Adopt a Resolution to approve Amendment No. 8 to Professional Service Agreement No. 1174 with
Sycamore Environmental Consultants Inc. for the Crosby Herold over Doty Ravine Bridge
Replacement Project to increase the contract amount by $109,087 for a total amount not to exceed
$327,485 and authorizing the Director of Public Works, or designee, to sign and execute subsequent
contract amendments in accordance with Procurement Policy and Public Contract Code with funding
from the Federal Highway Bridge Program.

BACKGROUND

The Department of Public Works is proposing to replace the bridge on Crosby Herold Road over
Doty Ravine, north of Wise Road. The existing bridge is 75 years old, has deteriorating structural
capacity and a substandard narrow, one-lane deck and roadway approach geometry. The proposed
project will construct the bridge and roadway approaches to current structural, geometric, and
hydraulic guidelines. The project is being completed under the Federal Highway Bridge Program.

On January 21, 2014, the Board of Supervisors approved Professional Services Agreement No.
1174 in the amount of $143,940.61 with Sycamore Environmental Consultants, Inc. for
environmental support services for the Bridge Replacement Project on Crosby Herold Road at Doty
Ravine. The agreement was subsequently amended to address additional services needed to
complete in-depth archeological studies, in compliance with the National Environmental Policy Act.
These studies included consultation with Native American interests and completion of the Extended
Phase | and Phase Il archeological field studies. The time of completion was also extended, and
Consultants charge rates were updated resulting in a total contract amount of $218,398.

The original agreement included services during construction as an optional task to be negotiated
after receipt of the environmental permits. Environmental permits have been received and
Amendment No. 8 is needed to include these services to assist the County in adhering to the
extensive conditions and requirements of the project’s environmental permits before, during, and
after construction. These services include but are not limited to preconstruction surveys for bats,
nesting birds, raptors, California red legged frog, Foothill yellow legged frog, rare or special-status
plant surveys, biological monitoring and reporting of construction related activities during and after
construction. Construction is tentatively scheduled for the summer of 2021.

ENVIRONMENTAL IMPACT
An Amendment to the Professional Services Agreement is exempt from CEQA pursuant to CEQA
Guidelines, Section 15306.

FISCAL IMPACT

The estimated cost of the additional consultant services included in Amendment No. 8 is $109,087,
increasing the original contract amount from $218,398 to $327,485. This cost is included in the
Department of Public Works FY 2020-2021 Budget under line item PJ00516 Bridge Replacement
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Project on Croshy Herold Road over Doty Creek. Funding is provided by the Federal Highway
Bridge Program (100%). This is a multi-year project.

ATTACHMENTS
Resolution
Location Map

On File with Clerk of the Board: PSA 1174 & Amendments
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Before the Board of Supervisors
County of Placer, State of California

In the matter of: A Resolution approving Professional
Services Agreement No. 1174 Amendment No. 8 and Resolution No.:

authorizing the Director of Public Works, or designee,
execute the amendment for the Crosby Herold over Doty
Ravine Bridge Replacement Project, increasing the contract
amount by $109,087.29, and authorizing the Director of
Public Works, or designee, to sign and execute subsequent
contract amendments in accordance with Procurement
Policy and Public Contract Code for the Crosby Herold over
Doty Ravine Bridge Replacement Project.

The following Resolution was duly passed by the Board of Supervisors of the County of Placer

at a regular meeting held December 15, 2020, by the following vote:

Ayes:
Noes:

Absent:

Signed and approved by me after its passage.

Chair, Board of Supervisors

Attest:

Clerk of said Board

WHEREAS, on January 21, 2014 the Placer County Board of Supervisors approved
Professional Services Agreement No.1174 with Sycamore Environmental Consultants, Inc. to
provide Environmental Services for the Crosby Herold over Doty Ravine Bridge Replacement
Project; and

WHEREAS, the County and Consultant entered into Professional Service Agreement No. 1174,
dated February 11, 2014, revised by subsequent amendments to increase the contract amount
to $218,398, to address additional services needed to complete in-depth archeological studies,
in compliance with the National Environmental Policy Act; and

WHEREAS, additional environmental services in the amount of $109,087.29 are needed to
assist the County adhere to the extensive conditions and requirements of the environmental
permits before, during and after construction;
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BE IT RESOLVED, by the Board of Supervisors, County of Placer, State of California, that this
Board:

1. Approves Amendment No. 8 to Professional Services Agreement No. 1174 with
Sycamore Environmental Consultants, Inc. and authorizes the Director of Public
Works, or designee, execute the amendment for the Crosby Herold over Doty Ravine
Bridge Replacement Project increasing the contract amount by $109,087.29 for a
total amount not to exceed $327,485.19.

2. Authorizes the Director of Public Works, or designee, to sign and execute
subsequent contract amendments in accordance with Procurement Policy and Public
Contract Code for the Croshy Herold over Doty Ravine Bridge Replacement Project.
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ATTACHMENT

CROSBY HEROLD AT DOTY RAVINE
BRIDGE REPLACEMENT PROJECT
VICINITY & LOCATION MAPS
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